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Weekly Construction Update 
Progress Report #59—August 11 , 2008 

Work Completed: July 31-Aug 6, 2008 

• Completed removal of sediment from Mid-Channel Area B. Excavation included the use of 
a long reach excavator (equipped withRTK GPS) on a portable floating barge system. 

• Completed post-deconstruction in Staging Area 3S, including fine grading and topsoil 
placement. 

• Continued removing soil and sediment from Removal Areas 11A and 12A. 
• Continued removing floodplain soil from Removal Area 11 A. 
• Continued soil/sediment solidification activities at Staging Areas 4N. 
• Continued loading and transporting solidified soil/sediment material from Staging Area 4N to 

Allied Waste C&C Landfill and Ottawa County Farms Landfill. 
• Continued loading and transporting solidified soil/sediment TSCA material from Removal 

Area 12A to EQ Wayne County Disposal Facility. 
• Continued installation of the Phase 2 Cofferdam including a template wall and steel 

sheeting. 
• Continued operation of the WCS. Recent installation of two rows of stop logs increased the 

depth of water in the area of the Phase 2 Cofferdam to accommodate the draft of a barge 
working in that area. 
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Work Planned: August 7-August 13, 2008 

• Begin removing of resuspension control system including temporary steel sheeting from 
Mid-Channel Area B. 

• Begin installing a resuspension control system in Mid- Channel Area A and Removal Area 
13B. 

• Continue removing soil and sediment from Removal Areas 11A and 12A. 
• Continue removing floodplain soil from Removal Areas 11 A, 12A and 13A. 
• Continue soil/sediment solidification activities at Staging Area 4N. 
• Continue loading and transporting solidified soil/sediment material from Staging Area 4N to 

Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Complete the installation of the Phase 2 Cofferdam. 
• Continue operation of the WCS. 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCIRA Construction Schedule. 
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Removal Progress 
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For Areas where removal is less 
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'Complete' is defined as removal of 
all targeted materials as detailed in 
the Plainwell TCRA Design Report. 

f ^ ^ ^ /• f J'J^J^J'J' / • / • / • J^ .^.J"./'.^^..^ 

Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell Impoundment 
Time-Crit ical Removal Act ion 
Weekly Construct ion Update 

Progress Report #59 
Page 5 of 9 

Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this,period. 
A total of 195 LPOs have been completed for the project to date. 

Weather Summary 

• Site activities were temporarily suspended for 2 hours on August 4*̂  due to lightning. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes | 3 
Exceedances? N/A • No • Yes ^ If yes, explain: Monitoring performed 
downstream of Mid-Channel Area B was identified as exceeding the 
permissible allowance (two times the upstream limit). Work in Mid-Channel 
Area B was immediately suspended and additional steel sheeting was installed 
to replace turbidity curtain. Subsequent turbidity monitoring indicated turbidity 
levels returned within acceptable limits. 

Dewatering System Discharge Monitoring: 
Discharge Flow: 0 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S) 
Testing Performed this Week? No ^ Yes D 
Exceedances? N/A ^ No • Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , Removal Areas 12A and 11 A. 
Cleanup Standard Achieved? N/A • Yes Q No ^ If no, explain: 

Cleanup standard was not achieved in one sample grid in Removal Area 1 lA. Additional soil 
was removed from that grid and the grid was re-sampled on August 6, 2008. 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 
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Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Dmm Roller 

John Deere Skidsteer 

Venneer Chipper 

Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

^^^^^^^^^WWtt 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Don de Blasio/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosetto/USEPA OSC 
Paul Bucholtz/MDEQ 
Polly Synk/MDEQ 
Judith Gapp/MDEQ 
Todd Goeks/NOAA 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Paul Monteny/KRSG 
Eric Schmidt/KRSG 
Suda Arakere/KRSG 
Steve Garbaciak/ARCADIS 
Mike Erickson/ARCADIS 
Scott Harcus/ARCADIS 
Eric Hritsuk/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Dave Patterson/ARCADIS 
ARCADIS H&S Audit Team 
Nick Harmer/ARCADIS 
Otfier Suticontractprs (Specify) 
King Co. 
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Photos from July 31-August 6, 2008 

Performing post-deconstruction work in Staging 
Area 3S. 
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Installing steel sheeting for the Phase II Cofferdam. 

Excavating sediment from Mid-Channel B. Loading stockpiled excavated soil/sediment from 
Removal Area 12A. 
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MID-CHANNEL 
AREAB 

LEGEND: 

SHORELINE 

' RIVER 

STAGINGAREA 

STAGING-AREA- DEMOBILIZED 
TRUCKTRAFFIC: 

REMOVAL AREA TO/FROM DISPOSALAREA 

f - M REMOWLAND REPLANTING COMPLETE, 
[:;?Jl AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of consti-uction. 
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